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Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
) Reclamation District Sacramento - '
97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Fully executed 7/16 - First invoice is being processed
Reclamation District Sacramento
97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Contract sent to legal 8/25
Watershed management planning for - ’ '
Sacramento River Riparian Program | Department of Water Sacramento . .
97-C03 (G195) Resources Mainstem $200,000 Fully executed 8/4 - don't see an NTP will followup
' Sacramento : :
Department of Fish Tributaries/ Sent to contractor for signature 8/7 - DFG still has contract, asked that | call next 9/4 to check
97-C04 Selected fish screens (A129) and Game Suisun Marsh $3,136,370 on progress
Effects of wetlands restoration on
97-C05 methyl mercury levels (D274) UC Davis Delta $546,171 - Signed by Agency, sent to DGS 8/27
Problems with the scope. Called contractor 8/12, still waiting for revised scope. Reminder
97-C06 { Contaminant effects on smelt (E6) UC Davis Delta $437,000 call on 8/24, 8/27
Preventing exotic introductions from UC Sea Grant
97-C07 ballast water (146) Extention Program North Bay $222,830 Fully executed 8/24 - no NTP
San Joaquin River real-time water | Department of Water San Joaquin Received scope, review completed, project tour and meeting 6/15, waiting for revised scope.
97-C08 | quality management program (D252) Resources Mainstem $932,000 NO Change
Developing a genetic baseline for Department of Fish San Joaquin
- 97-C09 San Joaquin salmon (1121) and Game Mainstem | $387,003 Sent to contractor 8/26
Department of Fish
and Gamme,
Stanislaus River channel restoration | Department of Water
97-C10 (Wilms) (H126) Resources Stanislaus River | $1,037,899 Sent to legal 8/26
. Department of Fish’ .
97-C11 Grave! at Basso Bridge (H125) and Game " | Tuolumne River $250,975 Sent to contractor 8/25
Evaluation of alternative pesticide ‘
97-C12 use reduction practices (B211) UC Davis Other $957,781 Fully executed 8/26 - no NTP
’ Department of Water
98-C01 | Twitchell island restoration (K250) Resource Delta $3,583,000 Sent to legal 8/26
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Signed by Agency, sent to DGS 8/27
Calif Coastal ;
: Conservancy and SF
98-C03 |Hamilton wetlands restoration (M140) BCDC Northbay 1000000* Sent to contractor 8/26
Merced River Ranch acquisition and | Department of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Combined with 98-C05 Basso Bridge land acquisition
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: Department of Fish :
98-C05 | Basso Bridge iand acquisition (H123) and Game Tuolumne River $172,500 Sent to contractor 8/25
Water Quality Criteria for Chlorpyrifos| Department of Fish :
98-C06 | and Diazinon (Designated Action) and Game Landscape $67,753 Sent to legal
Fathead Minnow Toxicity (Designated ) .
98-C07 Action CVRWQCB Landscape $400,000 Sent to legal 8/25
98-C08 | Algal Toxicity (Designated Action) CVRWQCB " {Sacramento River]  $500,000 Sent to legal 8/24
Sediment Water Quality (Designated .
98-C09 Action) DFG Delta $500,000 Sent comments on review of scope 8/31
98-C10 CMARP (Designated Action) DFG Landscape $800,000 Sent to legal 8/21 (Olene is the contract manager)
: . - Total: $  $19,234,152

Contracting Agency: California Urban Water

Agencies/ Metropolitian Water District (Stakeholder funds)

E—030145

Sacramento
97-M01 Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,000 Draft contract complete.
Battle Creek screens and fish | Department of Water
97-M02 passage (A194) Resources - Battle Creek $395,000 Draft contract complete.
Gorrill Dam screen and ladder ) ) . . :
97-M03 (A179) Gorrill Land Company Butte Creek $369,641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage : .
97-M04 (A330) Ducks Unlimited, Inc. Butte Creek $217,000 . Contract executed.
. USBR is undertaking the environmental and permitting tasks under an existing work order;
1 Townsend Flat Water | - therefore, CUWA's funding for this project have been reduced by about $100,000. Contract
97-M05 | Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200° delayed due to the applicants' idemnity concerns
Hastings Tract screen feasibility | Hastings Island Land ‘ :
97-M06 study (A314) Company Delta $27,000 Negotiating contract
: Banta-Carbona San Joaquin .

97-M07 | Banta-Carbona fish screen (A101) Irrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation - ) Contract under preparation but can not be signed until the conservation easement issue has
97-M08 (Pool 9) (H134) District Tuolumne River | $2,353,100 been fully negotiated by TID, USFWS, and landowners.

Tuolumne River setback levees and Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M09 channel restoration (H136) District Tuolumne River | $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total: $ $7,439,816
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Assessment and implementation of
urban use reduction of diazion and . . .
chlorpyrifos (Sacramento County) Sacramento Area Sacramento
97-N01 (B217) " {Stormwater Permitiees Mainstem $663,500 Contract signed 8/24
Sacramento River floodplain ) :
acquisition and riparian restoration | WCB, USFWS, The Sacramento
97-N02 (G261) Nature Conservancy Mainstem $9,879,800
Sacramento River acquisition and WCB, USFWS, The Sacramento
97-N03 | riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500 Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.
Sacramento River meander The Nature Sacramento - ) . ‘
97-N04 - restoration (G291) Conservancy Mainstem $898,700 Conference call 8/27 - agreed to revise scope
Restoration planning (M and N Fork
American River, Auburn Ravine,
97-N05 Coon Creek) (F297) Placer County ‘American River $222,530 Received scope, review completed, comments sent 7/9. - No change
Butte Creek acquisition and riparian - - ’
97-N06 - restoration (G218) CSU, Chico Butte Creek $186,128 Conference call 8/26 - agreed to revise scope
Cottonwood Creek channel Graham Matthews & Cottonwood ) ) ) '
97-N07 restoration (G171) Associates Creek $61,000 Contractor signed 7/1. Notice to proceed 7/6.
) Mill Creek :
Lower Mill Creek riparian restoration | Conservancy, The :
97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7/13.
Monitoring of Delta contaminants San Francisco
97-N09 (D264) Baykeeper Delta $100,000 Conference call 8/27 - agreed to revise scope (to be submitted 8/31)
Solano County : ’
Farmlands, Open
97:N10 | Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Conference call 8/27 - agreed to revise scope
In-Channel Island Association of Bay
97-N11 | restoration/demonstration (K185) Area Governments Delta $270,270 Contractor signed. Notice to proceed 7/16 - No change
Moffatt and Nichol : -
97-N12 Franks Tract restoration (K216) |Engineers, DPR, DWR Delta $231,500 Contract ready for signature except for issue about indemnification language - No change
Tyler Island levee protection and | Habitat Assessment &
97-N13 | habitat restoration pilot project (K38) | Restoration Team, Inc Delta $885,202 Sent to contractor for signature 7/16. Sent comments on subcontract 8/14
' Received scope, review completed, meeting 5/11, received and reviewed revised scope,
Cosumnes floodplain acquisition and{ WCB, The Nature . meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope
97-N14 restoration (H307) Conservancy Cosumnes River | $7,185,100 submitted 7/10. - No change
Mokelumne River setback levee and | Reclamation District . . ’
97-N15 habitat restoration (H304) 2110 Mokelumne River{  $365,000 Project delayed.
- Bay Point shoreline Restoration Pian| East Bay Regional Suisun Marsh .
97-N16 (K42) Park District and Bay $185,000 Contract signed 8/14
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Martinez Regional shoreline East Bay Regional Suisun Marsh
97-N17 restoration (K44) Park District and Bay $325,000 Waiting for scope - No change
97-N18 | Cullinan Ranch restoration (M327) | Ducks Unlimited, Inc. North Bay - $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.
) ) Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.
implementing programs to reduce the
use of pesticides and fertilizers in
. Sacramento and San Joaquin Community Alliance San Joaquin ’ . .
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7/20/98 - No change
Knights Ferry gravel replenishment Carl Mesick . . :
97-N21 ) (H137) Consultants Stanislaus River $536,410 Conference call 8/27 - agreed to revise scope
Total: $ $25,933,572

Contracting Agency: US Bureau of Reclamat

ion (Federal funds)

Watershed improvements/sediment -
stabilization (Deer, Mill, Antelope Sacramento
97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and
availability and monitoring in the
97-B02 Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98
Acquisition and restoration of Refuge San Joaquin
97-B04 lands (SJR NWR) (L.209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
" Bear Creek floodplain restoration
demonstration project (SLNWR) - .
97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
’ Assessment of organic matter in the
habitat and its relationship to the food .
97-B06 chain (J3) USGS Other $1,400,000 Contract executed 3/16/98 for $517,000. Contract awarded 7/22/98 for $833,000..
: Sacramento )
98-B01 Richter Brothers screen (A226) . Richter Brothers Mainstem $49,000 Executed 6/5/98.
Sacramento ’
98-B02 | Boeger Family Farm screen (A319) | Boeger Family Farms Mainstem $15,000 Awarded 8/12/98
Anderson-Cottonwood]  Sacramento :
98-B03 ACID fish passage (A215) irrigation District Mainstem $325,000 Contract sent fo applicant for signature on 6/12/98.
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Colusa County ’
Sand and Salt Creek watershed Resource
98-B05 project (F189) Conservation District | Colusa Basin $598,633 Executed.
Evaluation of selenium sources,
levels, and consequences in the )
98-B07 Delta (B103) USGS Delta $1,588,709 Contract awarded 8/12/98
Cache Slough habitat enhancement | Reclamation District
98-B08 . (M315) No. 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Water
Quality in Suisun Bay and Local Central Contra Costa .
98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature.
Inventory of forest road systems, Cat )
98-B10 Creek Watershed (F65) US Forest Service | Cosumnes River $38,000 Sent to applicant 7/14/98
Woodbridge fish screen and passage| Woodbridge Irrigation
98-B11 (A197) District Mokelumne River| $1,575,000 Executed 6/30/98
Napa River Wetlands acquisition Napa County Land
98-B13 (M131) Trust Northbay $1,000,000 Contract in process.
Bacterial treatment of Selinum in the San Joaquin : The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for
98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature. )
Northwest Marine _
98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 Requested cost breakdown 7/14/98.
Townsend Flat Water -
98-B16 | Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $150,000 . Waiting for scope from DWR.
Battle Creek screens and fish Department of Water ’ -
98-B16 passage (A194) Resources Battle Creek $395,000 - Waiting for scope from DWR.
Cosumnes floodplain acquisition and The Nature :
98-B17 restoration (H307) Conservancy Cosumnes River | $3,400,000 Executed 7/8/98
' ) Total: $ $33,633,868
Contracting Agency: US Environmental Protection Agency (Federal funds)
Watershed Plan (Big Chico Creek) Big Chico Creek
97-E01 (F219) Watershed Alliance | Big Chico Creek $422,830 Executed.
Deer Creek
Watershed
Watershed planning (Deer Creek) Conservancy, CSU .
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.
Napa County i )
- Resource
98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
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Southern Sonoma
‘ : County Resource
98-E02 | Sonoma Creek watershed (M113) | Conservation District Naorthbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project |San Francisco Estuary ’ ’
98-E03 (M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total:  § $1,245,384 '

Contracting Agency: US Fish aﬁd Wildlife Service (Federal funds)

E—0301409

Butte Creek Watershed
98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Pending signature
Butte Creek
Butte Creek Watershed Coordinator Watershed
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Pending signature
Butte Creek acquisition and riparian :
98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in thé Floodplain Interagency Agreement.
Miil Creek ’
Lower Mill Creek riparian restoration | Conservancy, The
98-F04 (G292) Nature Conservancy -Mill Creek $29,730 USBR has included these funds in the Floodplain Interagency Agreement.
Department of Fish
and Game,
Stanislaus River channel restoration | Department of Water
98-F05 (Wilms) (H126) Resources Stanislaus River | $1,037,899 USBR is completing an interagency Agreement to move the funds to USFWS
| Tuolumne River setback levees and Turlock Irrigation |- )
98-F06 channel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS
Total: $ $2,142,329 -
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